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hink you should wait that long. It takes our contracting staff a while to complete actions.

m my iPhone

OnJul 19, 2022, at 6:07 PM, Guyton, Kathryn <KGuyton@nas.edu> wrote:

Hi Vicki,

We are planning to request the NCE a bit later, targeting November 2022, to be sure we have everything
in place about 90 days before the end of the award. At that stage, we should have a firm idea of the
updated project timeline. If there’s an earlier time you’d like it, do let us know.

Thanks,
Kate

On Jul 19, 2022, at 4:53 PM, Soto, Vicki <Soto.Vicki@epa.gov> wrote:

Hi Ray and Kate,

I wanted to check in with you on the paperwork for this task order. We were reviewing
the language in the work statement and we saw that the period of performance ends on
March 6, 2023. That will not be enough time for you to complete the work on the task
order. | asked the CL-COR what the process is to extend it. He says that your contracting
office should send a message to cur CO (Andrea Dehne) and copy Jorge Rangel, lennifer
Smith, Dahnish, and myself requesting a no-cost extension. Please include a detailed
description of the reason for the delay. | mentioned to him that the delay is because EPA
didn’t release our draft until April 2022. Please be sure to include information about
when you want to extend it to. Dahnish and | were thinking that you would want to
request to extend to September 2023. It might not be possible to extend past 24
months as that is often the maximum amount a task order can be extended.

Thanks — we can follow up if you have questions.

Vicki

Vicki Soto, PMP (she/her/hers)

Senior Advisor for Program Management
ORD/CPHEA/CPAD
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